

## **Amendment 77**

### **Contract No. 229944**

#### **To the Contract for the Design, Implementation, Operation and Maintenance of the Regional Fare Coordination System**

This Amendment 77 to the Contract for the Design, Implementation, Operation and Maintenance of the Regional Fare Coordination System is entered into this 21<sup>st</sup> day of July, 2010, by and between ERG Transit Systems (USA) Inc, a California corporation and wholly owned subsidiary of Vix-ERG Limited, an Australian corporation, (hereinafter referred to as the "Contractor") and each of the following seven public transportation agencies (hereinafter referred to individually as an "Agency" or collectively as the "Agencies"):

1. Central Puget Sound Regional Transit Authority ("Sound Transit")
2. King County ("King County")
3. Kitsap County Public Transportation Benefit Area ("Kitsap Transit")
4. Pierce County Public Transportation Benefit Area ("Pierce Transit")
5. Snohomish County Public Transportation Benefit Area ("Community Transit")
6. City of Everett ("Everett")
7. State of Washington, acting through the Washington State Department of Transportation, Washington State Ferries Division ("WSF")

#### **Recitals**

- A. Effective April 29, 2003, each of the Agencies and the Contractor entered into Contract #229944 ("Contract") to implement a Regional Fare Coordination System ("RFC System") to establish a common fare system utilizing smart card technology. The Contractor is responsible for the development, implementation, operation and maintenance of the RFC System as specified in the Contract.
- B. The Agencies and the Contractor desire to amend Section VI of Exhibit 9, Price Schedule Special Programs, to compensate ERG for the work necessary to draft the On Board Equipment installation guidelines (i.e. a Site Survey) and update associated system documentation for a new type of Gillig Phantom bus for Community Transit's (CT) Rapid Ride service. This work is performed per CR-002083.
- C. The Parties agree that the Work necessary to complete the Site Survey for CT will be performed and compensated as described below.

## Agreement

### Section 1.0 Description of Work

1.1 The Contractor will perform the work necessary to:

(a) Evaluate the new type of Gillig bus to produce OBE installation procedures. ERG will determine the mounting locations and methods for the equipment that will be installed on the bus. ERG will determine cable routes, locations of circuit breakers and other installation accessories.

(b) Update all required system documentation. The Contractor has identified the documentation as SEA-06014 CT Installation Procedure – Gillig Phantoms.

(c) Commission 10 buses

NOW, THEREFORE, in consideration of the mutual covenants contained herein, the sufficiency of which is hereby acknowledged, the Parties hereby agree to amend the Contract as follows:

### Section 2.0 Compensation Changes

Section VI (Implementation) of Exhibit 9, Price Schedule, is hereby amended to read as follows:

## VI. IMPLEMENTATION

### SPECIAL PROGRAMS

<b>LUMP SUM COST</b>
--------------------------

Amendment No. 77

To perform the work necessary to produce a Site Survey for CT's new Gillig Phantom bus type and associated system documentation updates	
---	--

<b>TOTAL</b>	<b>\$4308</b>
--------------	---------------

### Section 3.0 Other Terms and Conditions

All other provisions of the Contract not referenced in this Amendment Seventy-seven shall remain in effect.

IN WITNESS WHEREOF, authorized representative of the Agencies and the Contractor have signed their names in the spaces provided below.

#### ERG Transit Systems (USA) Inc.

By: [Signature]  
Its: 16 JULY, 2010  
Date: VICE PRESIDENT  
IN PROTEST

#### The Agencies

By: [Signature]  
Their: ORCA Operations Manager  
On behalf of the Agencies  
Date: July 21, 2010